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Mr. Robert Sanchez
United States Environmental Protection Agency (3HS23)
1650 Arch Street
Philadelphia, PA 19103-2029

RE: December 2001 Progress Report
Galaxy/Spectron Superfund Site - Elkton, Maryland
ERM W.O. No. 94907.17.01

ERM

Mr. Sanchez:

On behalf of the Spectron Site Waste Generator and Transported
Group II (PRP Group), Environmental Resources Management, Inc.
(ERM) is herein submitting the December 2001 Progress Report for the
Galaxy/Spectron Superfund Site. Please contact Mr. David
Fennimore, P.G. (Earth Data Northeast, Inc.) or me at your
convenience if you have any questions or comments regarding the
report or other site issues.

Sincerely,

William A. Butler, P.E., DEE
ERM Project Manager

Attachment: December 2001 Progress Report

cc: Rick Grills - Maryland Department of the Environment
Dave Fennimore - Earth Data Northeast, Inc.
Spectron Site Waste Generator and Transporter Group II
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DECEMBER 2001 PROGRESS REPORT
Galaxy/Spectron Superfund Site - Elkton, Maryland

11 January 2002

On behalf of the Spectron Site Waste Generator and Transporter Group II (PRP Group),
Environmental Resources Management, Inc. (ERM) has prepared this progress report
for the Galaxy/Spectron Superfund Site in accordance with the Remedial
Investigation/Feasibility Study Administrative Consent Order (AGO). The work
completed during December 2001, work anticipated for January 2002, and other
potential site issues and/or problems are summarized in this report.

WORK COMPLETED IN DECEMBER 2001

Continued preparation activities for the additional bedrock investigation, including
obtaining access agreements.

Continued preparing a formal response to USEPA's comments regarding the RI/RA
and FS Reports for site soils and overburden ground water.

Met with USEPA and MDE on 19 December 2001 at USEPA's Philadelphia,
Pennsylvania office to discuss project issues.

WORK ANTICIPATED FOR JANUARY 2002

Continue preparation activities for the additional bedrock investigation, including
the access agreements.

Complete a formal response to USEPA's comments regarding the RI/RA and FS
Reports for site soils and overburden ground water. Anticipate submitting this
document to USEPA on 14 January 2002.

Meet with USEPA and MDE to finalize the scope and schedule for implementation
of the proposed supplemental remedial investigation for OU-1.

PROBLEMS ENCOUNTERED AND ACTIONS TAKEN

• No problems were encountered during December 2001.


